
ID WBS Task Name Contact Resource
Initials

271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2

283 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX

299 3.5.5.5 Assess automation of alarming systems GG AB2

300 3.5.5.6 Integration deployment and testing GG AB2

302 3.5.5.14 Documentation Completion GG AB2

255 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2

316 3.5.6.2.1 Develop automatic job management framework GG AB2,REX

305 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2

306 3.5.5.13 Integration deployment and testing GG AB2

317 3.5.6.2.2 Automatic analysis of test results GG AB2,REX

307 3.5.5.9 Documentation Update GG AB2

318 3.5.6.2.3 Integrate with alarming system GG AB2,REX
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 4 days Tue 12/4/07 Fri 12/7/07

No No 5 days Mon 12/10/07 Fri 12/14/07

No No 2 days Mon 12/17/07 Tue 12/18/07

No No 2 days Wed 12/19/07 Thu 12/20/07

No No 5 days Fri 12/21/07 Wed 1/2/08

No No 4 days Wed 1/2/08 Mon 1/7/08

No No 10 days Thu 1/3/08 Wed 1/16/08

No No 3 days Mon 1/14/08 Wed 1/16/08

No No 5 days Thu 1/17/08 Thu 1/24/08

No No 10 days Thu 1/17/08 Thu 1/31/08

No No 5 days Fri 1/25/08 Thu 1/31/08

No No 5 days Fri 2/1/08 Thu 2/7/08

AB2 Transfer output sandbox selection lo
AB2,REX Static

AB

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
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n logic to Runjob: Testing

atic NGOP configuration approach (instead of automated)
B2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2 Documentation Completion

AB2 Simplify maintenance of automatic clean-up scripts for durable locations
AB2,REX Develop automatic job management framework

AB2 Generate NGOP agents from set of monitoring scripts and c
AB2 Integration deployment a

AB2,REX
AB2

AB2,R

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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config

nd testing

Automatic analysis of test results

Documentation Update
EX Integrate with alarming system

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
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